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MEMORANDUM FOR: Diroctor of Pinance

VIA: Chief, Logistics and Procurement Law
Division, 0GC

FROM: James H. McDonald
- ' Director of Logistics -

SUBJLCT: Operational and Occupational Safety :
. Improvements, Printing and Photography
Building, Headquarters

REFERENCE: Memo to ADDA from D/L, dtd 9 Aug 1977,
’ Subj: Unfunded FY 1977 Requirements
(OL 7 3539)

1. In 1977, a project was begun to upgrade both the
operational and the personnel safety and health environ-
ments in the Printing and Photography Building. The require-
ments for this undertaking came from two directions. The
operational requirements wore a rosult of increased customer
demand for tho use of color presentations. These demands
resulted in the addition of more modern processing equipnment
as well as in the need to install the equipment in new
locations to gain maximum production efficiency.

2. The requirements for occupational safety werc the
result of an industrial hygiene survey accomplished through
a contract with
The more critic YeYe ifplemcnted on
a priority basis and are now conmplete. The long-range recom-
mendations to improve the overall ventilation in the building
were more extensive and could be best implemented in concert
with the operational renovations which also involved significant
ventilation system alterationms.
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$325,000 was provided in August 1677, While the basic intent
of the project had been established, the details of tho actual

design and co i ere not sufficiently complete
tOI |providc a firm fixed price by
the—ena or FY 77.
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“SUBJECT: Operational and Occupationél Safety Improvements,
Printing and Photography Building, Headquarters

ST
'S, The original requirements for»alterations have not
changed during the past three years that the GSA has been
working on the project. However, the planned cost of the
roject has inflated significantly, increasing fron the :
325,000 range in 1977 to a firm 1981 cost of $595,000 includ-
ing the various costs for design, comstruction, and contract
adninistration. ‘
6. It is requested that additional FY 77 funds in the
anount of $270,000 be made
S
Js/ Jomnes . MeDonald
James i, McDonald
Distribution:
Orig - Addressee :
1 - OL/RECD Official
1 - OL/RECD Chrono
1 - D/L Chrono
& - OL Files
OL/RECD/C( (5 Dec 80) S
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